
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:23 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 135 Date: 29-Feb-2012 Wednesday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 904

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM44 58 52

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North / South Side area
Tai-Lin Liu; Diary on 02/29/12, Wednesday – Rain (43 – 63 F)
- Arrived at office at 0700 AM. Checked e-mail, reviewed Bob's Log sheet for strand operation & saw Rob
in the office.
- Rob went to job site first and called me and told me that ABF called out the field production work only
strand adjustment will be performed at field. Alex called and told ne that strands will be adjusted at east
end.
- I called ABF's engineer Eric Blue to find out the schedule. Eric called back and told me that 0830 is the
time to do the adjustment. Went to field around 0840 AM, Eric was there and Iws Fish, Jacks and Jimmy
were coming back from warehourse. Also saw operator William was in the field.
- At 0915 AM, strand adjustment operation started.

Total 12 strands adjusted today, as listed below:

Adjusted Seq. Strand # Adjusted Amount

1 N64 12W
2 N63 20W
3 N62 3E
4 N61 4E
5 N66 12W
6 N65 15W
7 S67 13W
8 S65 26W
9 S61 4E

10 S60 4E
11 S62 5E
12 S63 13W

ABF's engineer Eric Blue performed this work, started at 0915 & ended at 1120 AM.

- Eric told me that there is no adjustment work today, Iws will work on East End railing works.
- Brian was in field with four vistors. I came back office around 1135 AM.
- After lunch, I had a safety meeting briefing from Warren until 1240 PM.
- Performed paper works this afternoon.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 135 Date: 29-Feb-2012 Wednesday

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

JNM ROBERT RUSSELLIronworker 0.00 0.00 0.00 0.00

APP ROBERT MARTELLIronworker 8.00 0.00 0.00 8.00

APP JOSHUA JACKSIronworker 8.00 0.00 0.00 8.00

JNM JAMES WILKERSONIronworker 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

GEN DANIEL DUNNIronworker 8.00 0.00 0.00 8.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

APP PATRICK OLEARYIronworker 8.00 0.00 0.00 8.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 0.00 0.00 0.00 0.00

ERIC BLUEEngineer 8.00 0.00 0.00 8.00

ADAM ROEBUCKEngineer 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

FOR GENE PRATTMechanic 0.00 0.00 0.00 0.00

APP JEREMY PERALTAIronworker 0.00 0.00 0.00 0.00

APP JUN PERALTAIronworker 0.00 0.00 0.00 0.00

APP GREG WIEDERIronworker 8.00 0.00 0.00 8.00

JNM RICHARD DAMBOISEIronworker 0.00 0.00 0.00 0.00

OTH THEODORE ROHROperator 8.00 0.00 0.00 8.00

JNM JIMMY OSBURNIronworker 8.00 0.00 0.00 8.00

OTH KEVIN ALGEROperator 0.00 0.00 0.00 0.00

FOR AARON KENTIronworker 0.00 0.00 0.00 0.00

OTH WILLIAM ALGEROperator 8.00 0.00 0.00 8.00

OTH RYAN OKUOperator 8.00 0.00 0.00 8.00

APP BRADLEY WHITBURNIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

APP HENRY HERNANDEZIronworker 0.00 0.00 0.00 0.00

GEN RON KNARRElectrician 0.00 0.00 0.00 0.00

JNM JOHN GAGNONOperator 8.00 0.00 0.00 8.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV
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